
Task Name Resource Names Stakeholder
Predec

essors
% Complete Start Finish Duration Comments

On-Boarding 33% Mon 1/20/14 Fri 8/29/14 160 days?

   OSG On-Boarding 7% Mon 1/20/14 Fri 6/27/14 115 days

      Update WBS FIFE Team,Steve Jones FIFE 100% Mon 1/20/14 Fri 1/31/14 10 days

      Deploy Microboone Tanya Levshina,Herb Greenlee uboone 3 0% Mon 2/3/14 Fri 6/27/14 105 days

      Deploy LBNE Tanya Levshina,Tom Junk LBNE 3 18% Mon 2/3/14 Fri 6/27/14 105 days

         Beam Validation Mike Kirby 18% Tue 5/6/14 Fri 6/27/14 39 days

      DES pipeline on FermiGrid Marko Slyz DES 0% Mon 2/3/14 Fri 6/27/14 105 days

   Amazon On-Boarding Tanya Levshina 97% Mon 2/3/14 Fri 5/16/14 75 days?

      NOvA MC production on AWS (moved from OSG On boarding) Tanya Levshina NOvA 100% Mon 2/3/14 Fri 5/16/14 75 days

      Costing Model Tanya Levshina 0% Wed 4/9/14 TBD

         Spot Pricing Tanya Levshina 0% Wed 4/9/14 TBD

      microBoone Tanya Levshina,Herb Greenlee 0% Wed 4/9/14 TBD

   Data Management Onboarding Adam Lyon,Andrew Norman 3% Wed 4/9/14 Fri 8/29/14 103 days?

      Mu2e On-boarded Robert Kuschke 0% Wed 4/9/14 TBD

         SAM Robert Illingworth 0% Wed 4/9/14 TBD

         IFDH Marc Mengel 0% Wed 4/9/14 TBD

         dcache/enstore Adam Lyon 0% Wed 4/9/14 TBD

      g - 2 On-boarded Adam Lyon 0% Wed 4/9/14 TBD 1 day?

         SAM Robert Illingworth 0% Wed 4/9/14 TBD

         IFDH Marc Mengel 0% Wed 4/9/14 TBD

         dcache/enstore Adam Lyon 0% Wed 4/9/14 TBD

      LBNE On-boarded Tom Junk 3% Wed 4/9/14 Fri 8/29/14 103 days

         SAM Robert Illingworth 0% Fri 6/6/14 Fri 8/29/14 61 days Placeholder end date

         IFDH Marc Mengel 100% Wed 4/9/14 Wed 4/9/14 1 day

         dcache/enstore Adam Lyon 100% Wed 4/9/14 Wed 4/9/14 1 day

      MINOS/Minerva Arthur Kreymer 0% Fri 6/20/14 Fri 8/1/14 31 days

         SAMWEB Robert Illingworth 0% Fri 6/20/14 Fri 6/20/14 1 day

         FTS Mike Diesburg 0% Fri 8/1/14 Fri 8/1/14 1 day No ticket yet for work

      COUPP/PICO On-boarded Steve Brice 0% Wed 4/9/14 Wed 4/9/14 1 day?

         SAM Robert Illingworth 0% Wed 4/9/14 TBD

         IFDH Marc Mengel 0% Wed 4/9/14 TBD

         dcache/enstore Adam Lyon 0% Wed 4/9/14 TBD

   CVMFS On-Boarding Dave Dykstra 50% Wed 4/9/14 Wed 4/9/14 1 day?

      Microboone Dave Dykstra 100% Wed 4/9/14 Wed 4/9/14 1 day

      Minerva Dave Dykstra 0% Wed 4/9/14 TBD

      LBNE Dave Dykstra 100% Wed 4/9/14 Wed 4/9/14 1 day

      Darkside Dave Dykstra,Ken Herner 0% Wed 4/9/14 TBD 1 day?

   FIFEMON On-Boarding Joe Boyd 100% Mon 5/12/14 Fri 5/16/14 5 days

      Seaquest Joe Boyd 100% Mon 5/12/14 Fri 6/20/14 30 days

      LBNE Joe Boyd 100% Mon 5/12/14 Fri 6/20/14 30 days

   Job Sub Onboarding Joe Boyd 41% Wed 4/9/14 Wed 4/9/14 1 day?

      LBNE Tanya Levshina 10% Wed 4/9/14 Wed 4/9/14 1 day

      Microboone Mike Kirby 0% Wed 4/9/14 TBD

      NOVA Andrew Norman 95% Wed 4/9/14 TBD

      mu2e Robert Kuschke 0% Wed 4/9/14 TBD

      MINOS- already on board Arthur Kreymer 100% Wed 4/9/14 Wed 4/9/14 1 day

   Lar1ND On-boarding Mike Diesburg 0% TBD

      SAM Robert Illingworth 0% TBD

      IFDH Marc Mengel 0% TBD

      dcache/enstore Adam Lyon 0% TBD

   CHIPS On-boarding 0% TBD

      <New Task> 0%

      <New Task> 0%

   NEXT On-boarding 0%

      <New Task> 0%

System Improvements 46% Mon 1/6/14 Fri 11/21/14 230 days?

   OASIS Fermilab CVMFS Integration Dave Dykstra 90% Mon 1/6/14 Fri 7/25/14 145 days

      OASIS Enabling of Distributed Repositories at OSG Op (IU) Dave Dykstra,Stu Feuss,Rob Quick FIFE, OSG 100% Wed 4/9/14 Wed 4/9/14 1 day

      Distributed repository CVMFS 2.1 Dave Dykstra FIFE, OSG 89% Mon 1/6/14 Fri 7/25/14 145 days

         Develop Dave Dykstra FIFE, OSG 100% Mon 1/6/14 Fri 2/28/14 40 days

         Deploy Dave Dykstra FIFE, OSG 80% Mon 3/3/14 Fri 6/27/14 85 days

            Decide how much FEF or FermiGrid effort is required and available Joe Boyd,Ed Simmonds FIFE, OSG 60 100% Mon 3/3/14 Fri 3/28/14 20 days

            Develop deployment plan Glenn Cooper FIFE, OSG 62 0% Mon 6/23/14 Fri 6/27/14 5 days Finish end of June?

            Deploy Distributed Repository Ed Simmonds,Tyler Parsons FIFE, OSG 63 80% Mon 6/30/14 TBD

   Data Management Adam Lyon 50% Fri 1/17/14 Fri 11/21/14 221 days?

      File Delivery Enhancements Gene Oleynik,Adam Lyon 48% Wed 4/9/14 Wed 6/25/14 56 days?

         Auxiliary File Transfer Marko Slyz,Andrew Norman,Dave Dykstra
FIFE, IF, 

OSG
98% Wed 4/9/14 Wed 6/25/14 56 days?

            Survey and Assess what is out there Marko Slyz 100% Wed 4/9/14 Wed 6/25/14 56 days

            Develop plan for CVMFS Alien Cache Dave Dykstra 100% Thu 6/5/14 Wed 6/25/14 15 days

            Test CVMFS Alien Cache Ken Herner STA 0% Wed 6/25/14 7/23/2014 0.75 days Complete for STA meeting 8/13. Meeting 7/23 prior.

            Deploy Plan TBD 0% TBD TBD

         xrootd investigation for FIFE Gene Oleynik,Dmitry Litvintsev
FIFE, IF, 

OSG
0% Thu 4/24/14 Mon 6/16/14 38 days

         xrootd Federated Infrastucture Gene Oleynik,Dmitry Litvintsev 0% Thu 4/24/14 Mon 6/16/14 38 days

      IFDH File Delivery Marc Mengel FIFE, IF 0% Tue 6/17/14 Tue 6/17/14 1 day?

         xrootd support (federated) Marc Mengel 73 0% Tue 6/17/14 Tue 6/17/14 1 day?

         Remote file export policy engine Marc Mengel 0% TBD

      SAM Improvements Robert Illingworth FIFE, IF 49% Fri 1/17/14 Fri 11/21/14 221 days?

         SAM Station conversion to SAM Web Robert Illingworth FIFE, IF 80% Mon 5/12/14 Fri 6/27/14 35 days

         SAM Migration from Oracle to PostgreSQL Robert Illingworth FIFE, IF 75% Fri 1/17/14 Fri 11/21/14 221 days

         xrootd commissioning (federated) Robert Illingworth 73 0% Tue 6/17/14 Tue 6/17/14 1 day? Need to discuss further

         Documentation Robert Illingworth 0% Mon 3/17/14 Tue 9/30/14 142 days Starting 

      DCACHE Gene Oleynik 99% Wed 4/9/14 Wed 4/9/14 1 day?

         NFS4 Dmitry Litvintsev 100% Wed 4/9/14 Fri 5/2/14 18 days

Investigated usage. User had two protocols 

simultaenously trying to move data. Should not be a 

problem with NFS4 but a new version of dcache is 

needed.

      NFS BLuarc Unmounted from Worker Nodes Briant Lawson,Andrew Romero 0%

      FTS Adam Lyon 0% TBD TBD

         Unified FTS Mike Diesburg 0% TBD TBD
Moving all FTS to single node on hold, NFS version 4 

did not work out well

   New Job Submission System Gabriele Garzoglio 24% Wed 4/9/14 Fri 9/26/14 123 days?

      JobSub Parag Mhashilkar 24% Wed 4/9/14 Wed 4/9/14 1 day?

         JobSub v1.0 production release 77% Fri 7/11/14 Fri 8/15/14 26 days?

            Development Parag Mhashilkar FIFE 80% Fri 7/11/14 Fri 8/15/14 26 days

            Full documentation Parag Mhashilkar 0% Fri 8/15/14 Fri 8/15/14 1 day?

         Infrastructure Deployment Joe Boyd 98% Thu 4/10/14 Wed 6/11/14 45 days

            Client/Server in production Joe Boyd FIFE 100% Thu 4/10/14 Wed 5/14/14 25 days

            High Availability HA in service Joe Boyd FIFE 95% Mon 4/28/14 Wed 6/11/14 33 days Up now, needs to add monitoring

            fifebatch1 batch system configuration Joe Boyd FIFE 100% Thu 4/10/14 Wed 5/14/14 25 days



         Infrastructure Enhancements Joe Boyd 0% Mon 5/19/14 Fri 9/26/14 95 days

            Batch System Partionable Slots Gerard Bernabeu FIFE 0% Mon 5/19/14 Fri 9/26/14 95 days

            Hierarchical Quotas Gerard Bernabeu 0% Mon 5/19/14 Fri 9/26/14 95 days

            HTCondor CE Nick Peregonow 0% Mon 5/19/14 Fri 9/26/14 95 days

            Support for resource tiers Joe Boyd 0% Mon 6/9/14 Wed 7/16/14 28 days

               Automated tier provisioning Joe Boyd NOvA, FIFE 0% Mon 6/9/14 Wed 7/16/14 28 days

      Special on-demand service provisioning (>2GB) Steve Timm

DES, 

uboone, 

FIFE

50% Wed 4/9/14 Wed 4/9/14 1 day?

         Integrate with GlideinWMS 100% Wed 4/9/14 Wed 4/9/14 1 day

         Integration with Fermigrid (DES) Gerard Bernabeu 0% TBD TBD

   Security Gabriele Garzoglio 3% Mon 1/6/14 TBD

      GID-based authorization GUMS Gabriele Garzoglio
Minerva, 

NOvA
100% Mon 1/6/14 Mon 1/6/14 1 day

      Development Complete Gabriele Garzoglio 100% Fri 6/27/14 Fri 6/27/14 1 day

      Deployment Joe Boyd 107 0% Mon 6/30/14 Fri 9/19/14 60 days
Expect server up by 8/7, then work one VO group at a 

time

      Certificate-Less Integration Gabriele Garzoglio,Parag Mhashilkar FIFE 0% Mon 1/6/14 Mon 1/6/14 1 day?

   Gratia Tanya Levshina 5% TBD TBD

      Dashboard Marco Mambelli FIFE 5% Mon 1/6/14 TBD

      Accounting of archival services Marco Mambelli FIFE 5% Mon 1/6/14 TBD

   FIFEMON Joe Boyd 95% Mon 6/2/14 Fri 6/6/14 5 days

      New Job Sub Integration Joe Boyd FIFE
93,94,

95,97
95% Mon 6/2/14 Fri 6/6/14 5 days

   Build Service Glenn Cooper 100% Fri 3/7/14 Fri 6/27/14 81 days

      Response to Glenn FIFE Team 100% Fri 4/25/14 Fri 5/16/14 16 days

      Deploy Build Service Glenn Cooper 100% Fri 3/7/14 Fri 6/13/14 71 days

      Deploy First Experiments Glenn Cooper 100% Fri 6/13/14 Fri 6/27/14 11 days

         LarsofT Erica Snider 100% Fri 6/13/14 Fri 6/13/14 1 day

         LBNE Glenn Cooper 100% Fri 6/13/14 Fri 6/20/14 6 days

         Nova Andrew Norman 100% Fri 6/20/14 Fri 6/27/14 6 days


